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EXHIBIT R-2, FY 2000 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
DATE:  FEBRUARY 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604264N
PROGRAM ELEMENT TITLE: Aircrew Systems Development

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

W0606 Aircrew Systems Development 16,985 11,322 6,801 11,198 9,138 9,376 9,625 9,854 CONT. CONT.

TOTAL 16,985* 11,322** 6,801 11,198 9,138 9,376 9,625 9,854 CONT. CONT.

*FY98 Budget reflects a $5,697K Congressional Add for NACES II Ejection Seat Product Improvement effort executed under Project Unit Number W2421.
**FY99 Budget reflects a $2,500K Congressional Add for AV-8B Escape Improvement effort executed under Project Unit W2421.

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Aircrew Systems Development program provides engineering and manufacturing
development (EMD) of Aviation Life Support Systems to protect aircrews from current and future threats including: directed energy weapons,
chemical/biological/radiological agents/fallout, ballistic projectiles, temperature extremes, heat/fire, low concentration oxygen environments, high dynamic forces
during emergency egress, and high “G” forces. The program also provides development for the following capabilities: head protection, inflight restraint, emergency
egress and descent, escape and evasion, survival and rescue, and anthropometric sizing for small aircrew. Acquisition initiatives include: competition, the
application of streamlining initiatives, use of non-developmental items (NDI), joint and tri-service developments, and the pursuit of NATO/allied cooperative
ventures, which expedite introduction of new products into Navy and Marine Corps fixed and rotary wing aircraft, reduce costs, and promote commonality.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it
encompasses engineering and manufacturing development of new end-items prior to production approval decision.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 1999

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604264N PROJECT NUMBER: W0606
PROGRAM ELEMENT TITLE: Aircrew Systems Development PROJECT TITLE: Aircrew Systems Development

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program
                                                                     
W0606 Aircrew Systems Development 16,985 11,322 6,801 11,198 9,138 9,376 9,625 9,854 CONT. CONT.

TOTAL 16,985* 11,322** 6,801 11,198 9,138 9,376 9,625 9,854 CONT. CONT.

*FY98 Budget reflects a $5,697K Congressional Add for NACES II Ejection Seat Product Improvement effort executed under Project Unit Number W2421.
**FY99 Budget reflects a $2,500K Congressional Add for AV-8B Escape Improvement effort executed under Project Unit W2421.

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(U) SUBPROJECTS:

• (U) ESCAPE AND CRASH SAFETY: Naval Aircrew Common Ejection Seat Pre-Planned Product Improvement (NACES P3I), Advanced Crashworthy Aircrew
Survival Systems (ACASS), Joint Cockpit Air Bag System (JCABS), Crashworthy Troop Seats (CWTS), and Non-NACES and Small Occupant Escape System
Improvements.

• (U) LIFE SUPPORT/THREAT PROTECTION: Extreme Cold Weather Improvement Program (ECWIP), Aircrew Modified Equipment Leading to Increased
Accommodation (AMELIA), PRC-112P3I, Aircrew Accommodation Expansion Program (AAEP), Advanced Oxygen Delivery System (AODS), Advanced
Oxygen Mask (AOM), Aircrew Cooling, and Advanced Integrated Life Support Systems (AILSS).

• (U) HELMET, VISION AND DISPLAYS: Joint Night Vision Systems (JNVS), Joint Helmet Mounted Cueing System (JHMCS), Navy Day/Night All Weather
Helmet (NDNAWH), Joint Service Advanced Laser Eye Protection Visor (JALEPV) Program, Laser Eye Protection Improvement Program (LEPIP) EDU-5/P
Spectacles, and Agile Frequency Laser Eye Protection.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 1999

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604264N PROJECT NUMBER: W0606
PROGRAM ELEMENT TITLE: Aircrew Systems Development PROJECT TITLE: Aircrew Systems Development

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1998 ACCOMPLISHMENTS:

(U)  (10,052) NACESP3I: Completed Phase I CDR and initiated System DT. Started ECP preparation. Contract awarded for Phase II and started
technology trade-off and integration studies. Non-NACES and Small Occupant Escape System Improvements: Conducted technology trade-off studies,
conducted simulations and analysis on selected alternatives and prepared program plan for integration efforts. ACASS: Completed preliminary testing
on MA-16 inertia reel and submitted to a/c platforms for successful incorporation. JCABS: Completed Joint Army/Navy integration design. CWTS:
Contract awarded and successfully completed contract award protest for troop seats.

 
(U)  (1,745) ECWIP: Continued DT/OT for cold weather clothing and survival items and prepared ECP’s. AMELIA: Continued DT and OT of modified

equipment and began ECP preparation. AAEP: Continued cockpit mappings. AILSS: Monitored Army EMD for rotary wing system. Aircrew Cooling:
Initiated DT studies.

(U)  (5,188) NVS: Monitored USAF panoramic NVG program and NVS Detachment system. JHMCS: Continued platform integration and software
development. Finalized Critical Design Review (CDR)/commenced DT. NDNAWH: Developed test procedures. LEPIP EDU-5/P Spectacles: Completed
DT and commenced OT. JALEPV: Held PDR and commenced DT. Delivered 55 T&E visors. Commenced compatibility, environmental and laser
saturation testing. Prepared ECP.

 
2.  FY 1999 PLAN:

(U)  (5,378) NACESP3I: Conduct system qualification testing and aircraft integration efforts, and approve ECP’s. Conduct Phase II technology trade-off and
integration studies and conduct demonstration/DT testing on selected candidate technologies. CWTS:  Complete DT and prepare H-1 platform ECP’s.
Continue DT H-3 & H-46.

 
(U)  (411) ECWIP: Continue DT/OT for cold weather clothing and survival items and prepare ECP’s.  AMELIA: Continue DT and OT of modified equipment

and prepare ECP’s. AAEP: Complete cockpit mappings and make recommendations to platforms.

(U)  (5,375) NVS: Monitor and participate in JNVS testing, product improvements.  JHMCS:  Complete platform integration and software development,
DT/OT evaluators. JALEPV: Deliver pre-production visors, MSIII, start production, commence agile frequency protection studies. LEPIP EDU-5/P
Spectacles: Complete OT.

(U)  (158)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.



UNCLASSIFIED

R-1 Item No. 93
UNCLASSIFIED

Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a, Page 4 of 9)

EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604264N PROJECT NUMBER: W0606
PROGRAM ELEMENT TITLE: Aircrew Systems Development PROJECT TITLE: Aircrew Systems Development

3.  FY 2000 PLAN:

(U)  (1,486) NACES P3I: Finalize testing and approve audit for a/c platform installation. Conduct DT/OT testing and physical configuration audit on selected
candidate technologies. CWTS: Complete H-1(4BN) FSD a/c installation and a/c OT. Commence preparation of H-3/H-46 platform ECP’s. Non-NACES
and Small Occupant Escape System improvements: Conduct DT/OT on selected subsystems.

 
(U)  (2,200) ECWIP: Complete DT/OT for cold weather clothing and survival items and prepare ECP’s. AMELIA: Continue DT and OT of modified

equipment and prepare ECP’s. Aircrew Cooling: Recommence DT studies.

(U)  (3,115) NVS: Monitor and participate in JNVS testing and product improvements. JHMCS: MSIII. NDNAWH: MSII.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604264N PROJECT NUMBER: W0606
PROGRAM ELEMENT TITLE: Aircrew Systems Development PROJECT TITLE: Aircrew Systems Development

(U) B.  PROGRAM CHANGE SUMMARY
FY 1998 FY 1999 FY 2000

(U) FY 1999 President’s Budget: 17,366 9,454 9,246

(U) Appropriated Value: 17,366 11,954

(U) Adjustments from President’s Budget: -381 +1,868 -2,445

(U) FY 2000 President’s Budget Submit: 16,985 11,322 6,801

CHANGE SUMMARY EXPLANATION:

(U) Funding: FY 1998 decrease reflects -$251 thousand for Small Business Innovation Research (SBIR) assessment and -$130 thousand for higher
Navy priorities.  FY 1999 increase reflects +$2,500 thousand for AV-8B Escape Improvement effort, -$590 thousand for Contract Advisory
and Assistance Support, -$28 thousand for revised economic assumptions and -$14 thousand for minor program adjustments.  FY 2000
decrease reflects a -$2,327 thousand reduction for program delays in FY-97, -$18 thousand for minor program adjustments, -$47 thousand
for NWCF rate adjustments, and -$53 thousand for inflation reductions.  

(U)  Schedule:  FY 98 - 4Q CWTS H-1, H-3 & H-46 Engineering Milestone slipped from 3Q due to a contract award protest.  3Q CWTS H-1, H-3 & H-46 
Contract Award slipped from 2Q.  Contract awarded Feb 98 to Skyline Industries, Inc.  East-West Manufacturing, a competitive 
company, protested.  GAO resolution has been ongoing and finalized now (3Q).  2Q PNR EMD Contract Award has been removed due 
to funding being shifted to higher priority efforts, JHMCS and NVS.
FY 99 - 3Q JHMCS OT T&E Milestone changed from 4Q due to program acceleration.  4Q AODS DT T&E Milestone has been removed 
due to funding being shifted to higher priority efforts, JALEPV, JHMCS, etc.
FY 00 – Panoramic NVG MSI has been removed because this effort will be encompassed within the Navy’s Day/Night Helmet.

(U) Technical: N/A
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604264N PROJECT NUMBER: W0606
PROGRAM ELEMENT TITLE: Aircrew Systems Development PROJECT TITLE: Aircrew Systems Development

(U) C.  OTHER PROGRAM FUNDING SUMMARY

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Appn Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete
AVIATION LIFE SUPPORT-OPN 11,265 16,545 17,053 16,522 28,784 29,187 29,909 30,519 CONT.

Related RDT&E
(U)  P.E. 0603216N (Aviation Survivability), P.E. 0604706F (Life Support Equipment, related Air Force efforts), P.E. 0604713A (Combat Feeding, Clothing and

Equipment, related Army efforts. Coordinated through the OSD sponsored Tri-Service Life Support RDT&E Steering Committee), P.E. 0604384BP (Chemical
Biological (CB) program), P.E. 06084201F (Common Avionics related Air Force efforts).

(U) D.  ACQUISITION STRATEGY: COTS/NDI where possible, cost plus award fee contracts, CAIV. Majority of programs non-ACAT programs with no specific
acquisition strategies.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  FEBRUARY 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604264N PROJECT NUMBER: W0606
PROGRAM ELEMENT TITLE: Aircrew Systems Development PROJECT TITLE: Aircrew Systems Development

(U) E.  SCHEDULE PROFILE
FY 1998 FY 1999 FY 2000 To Complete

(U) Program Milestones 4Q JCABS SH-60 ECP 2Q AOM MSII JHMCS MSIII CWTS H-3,
3Q AODS MSII NDNAWH MSII & H-46 ECP

3Q JALEPV MSIII NON-NACES ECP
3Q LEPIP MSIII     NACES P3I ECP’S

NACES P3I ECP

(U) Engineering Milestones 2Q LEPIP PDR 2Q JALEPV ECP
2Q JALEPV PDR

3Q NACES P3I CDR        
      4Q CWTS H-1,

H-3, & H-46
4Q JHMCS CDR

(U) T&E Milestones 1Q NDNAWH DT 1Q JALEPV OA   NACES P3I DT NACES P3I
3Q LEPIP DT COMP. 3Q AOM DT DT/OT

3Q CWTS H-1,  NACES P3I DT 3Q COOLING DT
H-3, & H-46 DT JHMCS P3I
3Q JHMCS DT 3Q JHMCS OT NDNAWH MSII NDNAWH DT

1Q NACES
4Q LEPIP OA COMP. P3I DT/OT

3Q CWTS H-1,
H-3, & H-46 DT

                 

(U) Contract Milestones 3Q CWTS H-1, H-3,& H-46 AWARD
3Q NACES P3I AWARD
4Q JALEPV DT COMP.
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: FEBRUARY
 1999

BUDGET ACTIVITY:    5                                                                            PROGRAM ELEMENT:  0604264N                                        PROJECT NUMBER: W0606
                                                                                                                                                                                                                      PROJECT TITLE: Aircrew Systems Development

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract
Systems Engineering (Misc. less $1M) WX/RX NAWC 21669 1919 Various 2340 Various CONT. CONT.
JHMCS Hardware Development MIPR WPAFB 3500 2350 JAN 99 500 JAN 00 6350 6350

    Subtotal Product Development 25169 4269 2840 CONT. CONT.

Remarks:

ILS (Misc. less $1M) WX/RX NAWC 13583 1028 Various 795 Various CONT. CONT.

    Subtotal Support 13583 1028 795 CONT. CONT.

Remarks:
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  EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: FEBRUARY
1999

BUDGET ACTIVITY: 5                                                                              PROGRAM ELEMENT: 0604264N                                          PROJECT NUMBER: W0606
                                                                                                                                                                                                                      PROJECT TITLE: Aircrew Systems Development

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract
Developmental T&E (Misc. less $1M) WX/RX NAWC 27342 4667 Various 1946 Various CONT. CONT.
Operational T&E (Misc. less $1M) WX/RX NAWC 3037 521 Various 495 Various CONT. CONT.

    Subtotal Test & Evaluation 30379 5188 2441 CONT. CONT.

Remarks:

MISC (LESS THAN $1M) WX/RX NAWC 4550 679 Various 725 Various CONT. CONT.

    Subtotal Management 4550 679 725 CONT. CONT.

Remarks:

SBIR Assessment 158

Total Cost 73681 11322 6801 CONT. CONT.


